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WORK IN PROGRESS

DAY & DATE
45?7 The Contractor continued installation of storm piping laterals and inlet structures.
Sun. L
4-28 No work activity.
Mon The Contractor completed the installation of the final MH structure for the Stage 11 mainline storm piping and continued the installation of the
4_29' Stage Il storm piping and inlet structures.
Vectren / Miller Pipeline continuing the installation of new gas main under RR tracks.
Tues. . . .
4-30 The Contractor continued work on Stage Il storm piping and inlet structures.
Wed. The Contractor continued work on Stage Il storm piping and inlet structures.
5-1 AT&T contractor on site boring new line under CR 200S
Thurs. The Contractor continued installation of the Stage Il storm piping and inlet structures.
5-2
Fri. The Contractor completed installation of all Stage Il storm piping and structures. For the week, crews installed approx. 1057 of 12” concrete storm
5-3 piping laterals, one manhole structure and twenty-two storm inlet structures.
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